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susJecT: Status Memorandum for the Skinner Landfill Site in Ohio

Gene Wong, RPM éiﬂa_—f-L)‘
FrRom: Site Management Section

TO: Addressees (see addressees list)

The purpose of this memorandum is to provide an update of the recent
site activities and a site status to persons involved with the Skinner
Landfill site. As [ have hopefully informed all addressees, I will be
absent for an extended period of time (August 21 - September 17, 1987).
Therefore, this memo will also designate persons to assume RPM respon-
sibilities in my absence.

Presently, there are two key activities on-going with regards to the
site. The activities are the submittal of the final Remedial Inves-
tigation (RI) Report for Phase I activities and the issuance of a
Unilateral Administrative Order {A0) for access and non-interference to
the Skinner family.

With regards to the Rl report, the initial draft was extensively ’
reviewed by the agencies several months ago. All comments have. been
addressed and incorporated, where appropriate. The contractor expects

to submit the revised RI report, by the end of August to the agencies

for final review. If there are any comments to the revised report,
address the comments directly to Weston site manager, Mike Bort at

(312) 295-6020. Hopefully, any problems with the report can be resolved
during my absence. The report will not be officially finalized and

made available to the public until after my return. Community relations
activities will not be required until the RI report is made public.

With regards to the A0, Tim Conway, the site attorney, is the point of

contact. He can be reached at (312) 886-6733. The background information
leading up to the issuance of the AD is very complicated but extensively -
documented. Pauline LeBlanc (312-886-7278) of the CERCLA enforcement

section has been designated the technical contact for this AD issue in

my absence.

I will not discuss the background information because of its complexity,
however, feel free to contact Pauline or Tim if you have any questions.
Presently, a special delegation package (to request regional approval
authority for the AQ0) is in sign-off in Waste Management Division. The
AQ has been prepared, reviewed and is almost in final form. It is
anticipated that the AQ will dbe issued by the end of August unless the
region encounters problems obtaining authority delegation,
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Shortly after issuance of the AQ, the Skinners may request a meeting
with EPA to discuss the A0. Probable attendees at this meeting repre-
senting U.S. EPA are Tim Conway, Pauline LeBlanc and a Site Management
Section designee. If the AO is successful (not contested), litigation
can be avoided and Phase II Rl work can continue. Unfortunately,
conditions at the site have changed so drastically that Phase II RI
fieldwork plans must be redeveloped. It is unlikely that RI Phase II
fieldwork can recommence before late Fall. If the AD is unsuccessful,
Titigation will probably take a minimum of 6 months, thereby, postponing
Phase Il RI fieldwork until 1988.

In closing, I have attached a memo written by Tim Conway explaining EPA's
rationale for choosing an AO over civil litigation. Additionally, Pauline
LeBlanc has most of the A0 technical documentation and a 45 minute videotape
of a recent (July 30, 1987) site visit., If you have any questions, please
direct them to the appropriate designee.

Addressees

Don Bruce, CES
Pauline LeBlanc, CES
Gregg Kulma, SMS

Tim Conway, ORC
Jenny Hall, OPA
Mike Starkey, OEPA
Mike Bort, Weston



